
Purple Line Extension
Beverly Hills Community Meeting August 22, 2016
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Purple Line Extension 
Project Alignment 
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Section 2 and 3
Status
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Under Construction Forecasted Schedule

Section 1 Section 2 Section 3

Length 3.92 Miles 2.59 Miles 2.48 Miles

New Stations Wilshire/La Brea

Wilshire/Fairfax

Wilshire/La Cienega

Wilshire/Rodeo

Century City/ 

Constellation

Westwood/UCLA

Westwood/VA 

Hospital

Pre-Construction Activities Current - 2016 2016 - 2018 2025 - 2027

Construction 2015 - 2023 2018 - 2026 2027 - 2035

Operations 2024 2026 2035



PLE Section 1
Alignment 
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La Cienega Station 

Original rendering shows length of  the La Cienega underground station box on Wilshire 

Blvd from La Cienega to Tower Dr. Updated rendering expected early 2017.
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• Major work complete

• Fiber, AT&T, Water, Sewer, Storm Drain, Power, Gas 

• Punch list items remain- anticipate Metro completion September 2016

• Utilities self-performing cable pulling – anticipated completion January 2017

Advance Utility Relocation (AUR)
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Recent  AUR work at Wilshire/La Cienega



• City Council approved on July 19, 2016

• Work hours: 8am-5pm

• Hauling hours: 9am-3:30pm

• Anticipated 10 weeks

• Work activities include:

• Tree removal

• Protective sidewalk cover installation on 
Wilshire and Gale

• Building demo

• Hauling

• Intermittent sidewalk closures

• Intermittent curb lane closure on Wilshire 
during street frontage demo work.

Demolition 
Future Staging Yards
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La Cienega Station 
Gale Yard

• Demolition of buildings on Gale and 
Wilshire - September 2016*

• Future Gale Staging Yard

* After bird nesting season 
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La Cienega Station 
La Cienega Yard

• Future La Cienega Staging Yard

Buildings to be demolished            
in September 2016*

* After bird nesting season
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Staging Yard Activities and 
Equipment 

• Yard usage: 7am to 11pm, (11pm 
to 7am as needed)  

• Sound wall is 20-24 feet high  

• Maintenance of equipment

• Deliveries 

Mitigations

• Must comply with COBH noise 
requirements

• Noise Control Signage

• Low Impact Back up alarms

• Acoustical Insulation 

• Metro 5 Step Noise Plan 

Staging Yards 
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Eat Shop Play promotions and construction phase artwork 

S La Brea Staging Yard Mitigation signage and 

4th of July Flag Display at the yards



Purple Line Extension 
La Cienega Schedule
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*As of August 15, 2016. Subject to Change

Year 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

Quarter Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Advanced Utility 
Relocation

AUR

Piling

Piling

Decking

Install

R
em

o
ve

Station Excavation/Shoring

Excavation/Shoring

Tunneling

Tunneling

Station

Station

Testing

Testing

Revenue



Station Construction
Overview
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Potholing/Survey
Traffic Reconfiguration
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• If approved, work will take place during 
off-peak hours

• Day: 7am-4pm

• Night: 8pm-7am

• Use temporary lane closures similar to 
AUR

• Investigating utility conflicts with pile line

• Anything not labeled on existing plans

Add photo with 

capion

Potholing work for vault installation at La Cienega 



Pile Drilling Installation
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• On Wilshire, from San Vicente to La Cienega

• Pile installation includes:

– Rig to construct 95ft (L) deep 

– Crane lifting 95Ft (L) , 24 Inch H-piles into 
holes

– 1-2 piles per day

– Drilling, pile installation and backfilled 
concrete completed same day

• All work occurs behind a k-rail (concrete barriers).

• Operation anticipated to take approximately 3-6 
months on each side of the street. 

• Typical work hours 7am-8pm with potential 
nighttime work hours from 8pm-10pm cleanup. 

• Wilshire is reduced to two lanes in each direction

• Additional weekend closures may be needed to 
install piles in intersection of Wilshire/La Cienega.

Piling work at Wilshire/La Brea

• 3-6 months, south side of Wilshire
• 3-6 months, north side of Wilshire



Pile Installation 
Traffic Reconfiguration
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• Wilshire Reconfiguration, San Vicente to La Cienega

• 2 lane westbound Wilshire, 2 lanes eastbound Wilshire

• No medians, no parking on Wilshire



Decking Installation

Decking
• On Wilshire, between San Vicente and La Cienega 

• Construction of a concrete deck, curb to curb

• Sidewalks will be maintained, or pedestrian detours created 

• Decking will serve as the temporary street surface

• Traffic will travel on the installed deck panels while the station 
is constructed underground

• La Cienega Station:

– Approx. 1000 feet long

– Approx. 70 feet wide

– Approx. 60 feet deep

• Will work closely with First Responders on emergency access 
and safety

• Additional activities under decking closures: jet grouting, 
piling, temp. civil improvements. 
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Asphalt removal on  Wilshire Blvd near Detroit St

Steal Beams  welding prior to concrete deck panel installation. 

• Approx. 20 weekends
• 8pm Fri – 6am Mon



Decking Installation
Set Up
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La Brea Decking



Jet Grouting

Overview 
• Jet grouting is a construction process that uses high-

pressure air and grout to create a deep soil-concrete block. 
• The purpose of jet grouting is to reinforce and strengthen 

the soil with concrete to support tunneling and cross-
passage 

Locations
• Jet Grouting will occur at 16 locations along Wilshire 

between La Cienega and Western. 
• There may be 2 potential jet grouting  locations at La 

Cienega that will be take place at each end of the station 
box near La Cienega and at Tower Drive. 

• Approximately 6 weeks at each location. 

Work Hours
• 7am-8pm, major work
• 8pm-10pm, cleanup
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• Work hours TBD by Council

Examples of jet grouting at Wilshire and 

Detroit behind K-rail



Jet Grouting Activities and Layout

Work Activities
• Potholing, street level excavation , 

vertical drilling , trucking, cement 
silos, pumps, generators 

Layout
• Concrete Barriers placed on the 

middle lanes of Wilshire Blvd
• Lanes reduced to two lanes each 

direction at Jet grouting locations
• Bus stops will be temporarily 

relocated as required 
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Deck Openings 
What: 
• Deck openings are openings of the street-deck for 

the purpose of delivering materials for underground 
construction. 

• Deck openings will be done at locations of the deck 
that are designed to open and close. 

• Deck openings will occur periodically, as needed
• Deck panels are 8ftx14ft 

When: 
• Following La Cienega decking, late 2017 
• Throughout the duration of the project 

How: 
• Off-peak hour lane closures

• If approved, afterhours work can continue

Example of  a deck opening 

from underneath the deck 
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• Off-peak hours TBD by Council



Station Excavation/Shoring/
Construction

• Work primarily occurs underground 
beneath concrete decking

• Surface activities include
• Deliveries
• Soil removal
• Concrete pumping

• Material delivery and hauling occurs 
day/night

Example of underground 

station construction
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• 24/7 underground



Tunneling
Tunnel Boring Machine (TBM)
• Twin Tunnel Boring Machines (TBM)

• TBM Naming and Art contest in 2017/2018!
• Not expected to generate surface noise or vibration
• Moves approximately 50 feet/day
• TBM will be removed from the ground at La Cienega
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• 24/7 underground



Decking Removal
Street Restoration

Decking
• 17 weekends

• On Wilshire, between San Vicente and La Cienega 

• Removal of concrete deck, curb to curb

• Sidewalks will be maintained, or pedestrian detours created 

• Decking will serve as the temporary street surface

• Schedule will mimic Decking Installation

• Will work closely with First Responders on emergency access 
and safety

• Additional activities under decking closures: jet grouting, 
piling, temp. civil improvements. 

Street Restoration
• Once decking is removed permanent street surface will be 

completed.

• New street paved with new curbs, gutters, sidewalks
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Decking will be removed once station is constructed underground.



Station Overview
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Stay in Touch

www.metro.net/purplelineext

twitter.com/purplelineext

facebook.com/purplelineext

213.922.6934

purplelineext@metro.net
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